

ICH Q3E EWG Work Plan

February 18, 2026

Topic Adoption Date: June 2019

Rapporteur/s: Dr. Dan Mellon, FDA, United States

Regulatory Chair: Dr. Katrin Buss, EC, Europe

Last Face-to-Face Meeting: Madrid, Spain, May 2025

1 Key Milestones

1.1 Current Status of Key Milestones

Completion date	Milestone
<i>Jun. 2019</i>	<i>Topic was endorsed</i>
<i>Jul. 2020</i>	<i>Final Concept Paper and Business Plan Endorsed</i>
<i>Jun. 2023</i>	<i>ICH funding approved for Threshold Project and 1-year extension from vendor contract approval</i>
<i>Oct. 2023</i>	<i>All three vendor contracts approved; Safety and Threshold Project Team meet in Prague, CR</i>
<i>Jul. 2025</i>	<i>Threshold Project (ICH funded): All vendor draft PDEs received (including additional PDEs requested)</i>
<i>Aug. 2025</i>	<i>Step 1 sign-off by the Q3E EWG and Step 2a/b endorsement of the Q3E draft Guideline by the ICH Assembly</i>
<i>Aug 2025-Jan. 2026</i>	<i>Step 3 Public Consultation period for all regions</i>

1.2 ICH MC Key Deliverables

MC Approval Date	Deliverable
<i>Jul. 2020</i>	<i>ICH MC endorsed development of the ICH Q3E Guideline for Extractables and Leachables (E&L) and potential Q3E Training materials</i>
<i>Jun. 2023</i>	<i>ICH MC endorsed the Q3E Threshold Project for the development of Permitted Daily Exposure (PDE) Monographs by 3 external vendors.</i>

1.3 Future Anticipated Milestones

Expected future completion date	Milestone
Jan. 2026	<i>Begin addressing public consultation comments (4 months public consultation; 1 month constituent administration; 1 month consolidating comments)</i>
Mar. 2026	<i>Begin drafting of Threshold Project Manuscript</i>
Jan. 2027	<i>Revised Step 3 draft Guideline</i>
Feb. 2027	<i>Constituent Review of guideline and draft threshold project manuscript</i>
Mar. 2027	<i>Finalize Threshold Project Manuscript</i>
Mar. 2027	<i>PWP Review and draft guideline submitted to Secretariat for editorial review</i>
Jun. 2027	<i>Finalize EWG edits to guideline for Step 3</i>
Jun. 2027	<i>Develop Step 4 Presentation</i>
Jul. 2027	<i>Step 3 and Step 4 sign-off email submission of Final draft Guideline Document and Step 4 Presentation – 3-4 weeks approximate</i>
Nov. 2027	<i>Finalize Training Materials</i>

2. Timeline for Specific Tasks

Beginning date	End date	Task / Activity	Details
Feb. 2026	<i>Apr. 2026</i>	<u><i>Threshold Project</i></u>	<i>Critical review of key PDEs generated by internal and external resources to reach alignment on final QTs for Step 4</i> <i>Quality Control Assessment of Threshold Project PDE review effort and data analysis</i> <i>Identify key/common leachables for future PDE monograph finalization and publication in future revisions.</i>
Mar. 2026	<i>Mar. 2027</i>	<u><i>Threshold Project Manuscript</i></u>	<i>Begin to draft Threshold Project manuscript</i> <i>Compile database statistics</i> <i>Identify key lessons learned</i> <i>Identify and discuss data gaps</i>

Feb. 2026	<i>June 2026</i>	<u><i>PDE Development Best Practices</i></u>	• <i>Continue to discuss lessons learned and best practices for PDE development</i>
Feb. 2026	<i>Jan. 2027</i>	<u><i>Analysis and Discussion of Public Comments</i></u>	• <i>Consolidate public comments from all regions</i> • <i>Categorize comments</i> • <i>Prioritize comments for discussion in Face-to-Face meeting in June 2026</i> • <i>Begin to make any necessary updates to guideline as appropriate</i>
Jul. 2025	<i>Nov. 2027</i>	<u><i>Training materials</i></u>	• <i>Continue development of training materials integrated learning from comments</i>