

ICH Q3C(R10) EWG Work Plan

18 February 2026

Topic Adoption Date: 14 March 1994 (Maintenance procedure for incorporation of PDEs for new residual solvents & revision of PDEs for residual solvents as new toxicological information becomes available – November 2021)

Rapporteur/s: Dr. Roland Froetschl, EC, Europe

Regulatory Chair N/A

Last Face-to-Face Meeting none, online meetings and written procedure

1 Key Milestones

1.1 Current Status of Key Milestones

Completion date	Milestone
Jan, 2025	Concept Paper for ICH Q3C(R10) endorsed

1.2 ICH MC Key Deliverables

MC Approval Date	Deliverable
June, 2026	Step 1 sign off for revision of monographs for Dimethylformamide (DMF), Dichloromethane (DCM) and Ethyleneglycol (EtG). Step 1 sign off for revised table in core guideline Step 1 sign off for restructured support document
June, 2026	Step 2 a/b endorsement of document and release to public consultation
Feb, 2027	Step 3 sign off for revision of monographs for Dimethylformamide (DMF), Dichloromethane (DCM) and Ethyleneglycol (EtG). Step 3 sign off for revised table in core guideline Step 3 sign off for restructured support document
Feb, 2027	Step 4 adoption

1.3 Future Anticipated Milestones

Expected future completion date	Milestone
Jun. 2026	<i>Step 1 sign off for revision of monographs for Dimethylformamide (DMF), Dichloromethane (DCM) and Ethyleneglycol (EtG). Step 1 sign off for restructured support document</i>
Jun. 2026	<i>Step 2 a/b endorsement of document and release to public consultation</i>
Nov. 2026	<i>Step 3 public consultation phase</i>
Feb. 2027	<i>Step 3 document and sign off</i>
Feb. 2027	<i>Step 4 adoption</i>

2. **Timeline for Specific Tasks**

Beginning date	End date	Task / Activity	Details
Dec. 2025	<i>May. 2026</i>	<i>Stakeholder review of draft revised monographs</i>	<i>Collect stakeholder comments and prepare final edits on revised monographs</i>
May. 2026	<i>Jun. 2026</i>	<i>Finalize revised monographs for Step 1 sign off</i>	<i>Finalize revised monographs for Step 1 sign off by EWG and step 2 adoption, prepare Step 2 presentation</i>
Jun. 2026	<i>Nov. 2026</i>	<i>Public commenting phase</i>	<i>Collect public comments</i>
Nov. 2026	<i>Feb. 2027</i>	<i>Final Step 3 documents for sign off</i>	<i>Discuss public comments on relevance, implement where relevant and prepare Step 3 documents for sign off</i>